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Netiondl Associdlion of Discbilly Excrminers




To:

NADE Board of Directors

From:

Michael Pringle, Systems Liaison Chair


Date:

February 12, 2016


Subject:
Mid-Year Report
1. Plans are starting for the next round of workstation replacement for HP8200 and HP 8300. No plans at this time to move the DDS’s to Single Device Setup (SDS). Adjustable monitor stands shipped to DDS’s by February 2016. 

2. The Division of Network Engineering (DNE) is planning the refreshment of  Cisco 3750G Switch. The target is January 2016 through the end of January 2018.  

3. The Enterprise Single Sign On (ESSO) deployed to the Birmingham and Philadelphia domains January 29. OTSO/DIET has decided to delay rollout for the remaining domains (NY, SF, KC, CH and BA) to address Help Desk call issues. The tentative date is set for February 19.  
4. Rollout has begun to phase-in sites for the newest workstation image, Win7.11.  

5. The rollout for IE11 has been delayed because more testing is needed.  

6. Printer refreshment has a target of FY2016.  The current Lexmark BPA has been extended through August 2015 with an extension at that time through summer 2016. The Dell  BPA has been extended through March 2016

7. Office 2013 rollout delayed. The anticipated DDS rollout is schedule for Spring 2016.
